

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP)
– Phase-II – Orders issued in G.O.Rt.No.171, Revenue (DM.III) Department,
dated 09.08.2012- Amendment to the G.O - Issued.

=====

REVENUE (DISASTER MANAGEMENT.V.SPIU) DEPARTMENT

G.O.Rt. No. 131

Dated: 14.05.2014.

Read the following:-

1. GO. Rt. No. 171 (Revenue DM III) Department, Dated 09.08.2012.
2. GO. Rt. No. 192 (Revenue DM III) Department, Dated 13.09.2012
3. GO. Rt. No. 196 (Revenue DM III) Department, Dated 20.09.2012
4. GO. Rt. No. 201 (Revenue DM III) Department, Dated 22.09.2012
5. GO. Rt. No. 223 (Revenue DM III) Department, Dated 06.11.2012.
6. GO. Rt. No. 246 (Revenue DM III) Department, Dated 01.12.2012.
7. GO. Rt. No. 49 (Revenue DM III) Department, Dated 02.03.2013.
8. Govt. Memo No.00483/DM.III/DEE2/2013, Revenue (DM.III) Dept.,
Dated 02.03.2013.
9. GO. Rt. No. 105 (Revenue DM) Department, Dated 30.03.2013.
10. GO. Rt. No. 106 (Revenue DM) Department, Dated 30.03.2013.
11. GO. Rt. No. 207 (Revenue DM) Department, Dated 17.07.2013.
12. GO. Rt. No. 301 (Revenue DM.V.SPIU) Department, Dated 04.12.2013.
13. GO. Rt. No. 3 (Revenue DM.V.SPIU) Department, Dated 08.01.2014.
14. GO. Rt. No. 30 (Revenue DM.V.SPIU) Department, Dated 11.02.2014.
15. GO. Rt. No. 57 (Revenue DM.V.SPIU) Department, Dated 25.02.2014
16. GO. Rt. No. 66 (Revenue DM.V.SPIU) Department, Dated 10.03.2014
17. GO. Rt. No. 67 (Revenue DM.V.SPIU) Department, Dated 10.03.2014
18. GO. Rt. No. 71 (Revenue DM.V.SPIU) Department, Dated 12.03.2014
19. GO. Rt. No. 114 (Revenue DM.V.SPIU) Department, Dated 29.04.2014
20. Letter No. AEE/DEE/NCRMP/RAS/RCS/S Konda & Tangutur/021/2013,
dated 02.04.2014 of Chief Engineer, PR, NCRMP, Hyderabad.

ORDER:-

Orders have been issued in the G.Os. 1st to 19th above, according
Administrative Sanction/Revised Administrative Sanction for construction of
Multi Purpose Cyclone Shelters (MPCS), Roads to Habitation (RHB) and Roads
to Cyclone Shelters (RCS) in 9 Coastal Districts of Andhra Pradesh.

2. In his letter 20th read above, Chief Engineer, PR, NCRMP has submitted
Revised Administrative Sanction proposal for the following package/works with
certain deviations which have become essential as per site conditions.

(Contd.....2)

District	Name of the package	Name of work	Original Administrative Sanction Amount (Rs.in lakhs)	Revised Administrative Sanction Amount (Rs.in lakhs)
1	2	3	4	5
Prakasam	NCRMP/B-W /AP/RCS/ PRED /08/S.Konda& Tangutur/010	1. Road from Pakala PR road to Chellammagaripattapupalem Cyclone shelter 2. Road from Pakala PR road to Pothaiahgaripattapupalem Cyclone shelter, Kranthinagar Revu 3. Road form Woollapalem R&B road to Devalampallipaelm Cyclone shelter 4. Road form Tangutur to Ananthavaram	227.00	267.70

3. In continuation to the orders issued in references 1st to 19th read above, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction for the above package/works as below:-

District	Name of the package	Name of work	Original Administrative Sanction Amount (Rs.in lakhs)	Revised Administrative Sanction Amount (Rs.in lakhs)
1	2	3	4	5
Prakasam	NCRMP/B-W /AP/RCS/ PRED /08/S.Konda& Tangutur/010	1. Road from Pakala PR road to Chellammagaripattapupalem Cyclone shelter 2. Road from Pakala PR road to Pothaiahgaripattapupalem Cyclone shelter, Kranthinagar Revu 3. Road form Woollapalem R&B road to Devalampallipaelm Cyclone shelter 4. Road form Tangutur to Ananthavaram	227.00	267.70

(Contd.....3)

4. The expenditure sanctioned at para (4) above shall be debited to the following Head of Account:-

“4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure”.

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.PARTHASARATHI

COMMISSIONER FOR DISASTER MANAGEMENT &
EX.OFFICIO SECRETARY TO GOVERNMENT

To

Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.

Accountant General, Andhra Pradesh, Hyderabad

Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-

Engineer-in-Chief, PR, Hyderabad.

P.S. to Vice – Chairman, NDMA, New Delhi

P.S. to Chief Secretary to Government.

P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,
A.P. Secretariat, Hyderabad.

P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.

P.S. to Commissioner for Disaster Management & Ex.Officio Secretary to
Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.

Member NDMA, New Delhi

Joint Secretary, Disaster Management, MHA, New Delhi

Joint Secretary, Mitigation, NDMA, New Delhi

Project Director, NCRMP, NDMA, New Delhi

Task Team Leader (TTL), World Bank, New Delhi (By e-mail)

Procurement Specialist, World Bank, New Delhi (By e-mail)

District Collector of Prakasam District.

Project Manager, Third Party Quality Auditor (TPQA), Secunderabad.

SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER